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120-Initial  Owl Creek - Peoria Road Bridge Replacement120-Initial  Owl Creek - Peoria Road Bridge Replacement 142 5 18-Feb-25 A 30-Sep-25 142 0

A1000 Bid Submitted 1 0 18-Feb-25 A 18-Feb-25 A 0

A1010 Award 1 0 25-Feb-25 A 25-Feb-25 A 0

A1020 NTP 1 0 17-Mar-25 17-Mar-25 1 141

A1030 Pre-Con 1 0 15-Apr-25* 15-Apr-25 1 0

A1040 Start Road Closure 0 0 05-May-25* 0 0

A1060 IWW-Start 0 0 01-Jul-25* 0 0

A1050 End Road Closure 0 0 13-Aug-25* 0 0

A1610 Seeding Window (west of the Cascades) 0 0 02-Sep-25* 0 0

A1070 IWW-End 0 0 15-Sep-25* 0 0

A1080 Final Completion 0 0 30-Sep-25* 0 0

120-Initial.1  Submittals120-Initial.1  Submittals 60 0 25-Mar-25 18-Jun-25 60 76

A1090 Traffic Control Plan 5 0 25-Mar-25 01-Apr-25 5 131

A1100 Pollution Control Plan 5 0 25-Mar-25 01-Apr-25 5 131

A1110 Erosion Control Plan 5 0 25-Mar-25 01-Apr-25 5 131

A1120 QC Plan 5 0 25-Mar-25 01-Apr-25 5 131

A1130 Lump Sum Breakdown 5 0 25-Mar-25 01-Apr-25 5 131

A1180 Bridge Demolition Plan 5 0 25-Mar-25 01-Apr-25 5 131

A1190 Temporary Water Management Plan 5 0 25-Mar-25 01-Apr-25 5 131

A1200 Work Containment Plan 5 0 25-Mar-25 01-Apr-25 5 131

A1160 Pile Weld procedures 10 0 08-Apr-25 22-Apr-25 10 116

A1170 Concrete Mix Designs 30 0 15-Apr-25 28-May-25 30 91

A1140 Rebar Shop Drawings 10 0 22-Apr-25 06-May-25 10 106

A1150 Precast Shop Drawings 10 0 22-Apr-25 06-May-25 10 106

A1210 Pipe Pile Procurement 20 0 22-Apr-25 20-May-25 20 96

A1220 Rebar Fabrication 15 0 06-May-25 28-May-25 15 91

A1230 Precast Fabrication 30 0 06-May-25 18-Jun-25 30 76

120-Initial.2  Construction120-Initial.2  Construction 99 0 18-Apr-25 02-Sep-25 99 19

A1630 Place PCMS Boards for Advanced Notification 1 0 18-Apr-25* 18-Apr-25 1 0

A1240 Install Temp Traffic Signs for Detour (turned Away From Traffic) 2 0 28-Apr-25* 29-Apr-25 2 0

A1250 Close Peoria Road to Traffic at Project Site 1 0 05-May-25 05-May-25 1 0

A1260 Mobilize to Site 1 0 05-May-25 05-May-25 1 0

A1280 Install Temp Erosion Control Devices 1 0 06-May-25 06-May-25 1 0

A1270 Clear & Grub Site 1 0 07-May-25 07-May-25 1 0

A1290 Remove Exising Strucutres and Obstructions 2 0 08-May-25 09-May-25 2 0

A1300 Install Bridge Removal Containment 1 0 08-May-25 08-May-25 1 0

A1310 Remove Exising Bridge Structure 2 0 09-May-25 12-May-25 2 0

A1320 Structure Ex for New Abutment (No Ex Below OHW) 5 0 13-May-25 19-May-25 5 0

A1330 Drive New Abutment Pile Bent 1 5 0 20-May-25 27-May-25 5 0

A1340 Drive New Abutment Pile Bent 2 5 0 28-May-25 03-Jun-25 5 0

A1350 Form & Pour Bent 1 Pile Cap 6 0 28-May-25 04-Jun-25 6 5

A1360 Form & Pour Bent 2 Pile Cap 6 0 04-Jun-25 11-Jun-25 6 0

A1640 Strip and Finish Bent 1 1' Below Finish Grade Prior to Backfill 1 0 05-Jun-25 05-Jun-25 1 5

A1370 Backfill Bent 1 to Cap Height 2 0 06-Jun-25 09-Jun-25 2 5

A1650 Strip and Finish Bent 2 1' Below Finish Grade Prior to Backfill 1 0 12-Jun-25 12-Jun-25 1 0

A1380 Backfill Bent 2 to Cap Height 2 0 13-Jun-25 16-Jun-25 2 0
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Qtr 2, 2025 Qtr 3, 2025 Qtr 4, 2025

30-Sep-25, 120-Initial  Owl Creek - Peoria Road Bridge Replacement

Pre-Con

Start Road Closure, 05-May-25*

IWW-Start, 01-Jul-25*

End Road Closure, 

Seeding Window (west of the Cascades), 02-Sep-25*

IWW-End, 

Final Completion, 

18-Jun-25, 120-Initial.1  Submittals

Traffic Control Plan

Pollution Control Plan

Erosion Control Plan

QC Plan

Lump Sum Breakdown

Bridge Demolition Plan

Temporary Water Management Plan

Work Containment Plan

Pile Weld procedures

Concrete Mix Designs

Rebar Shop Drawings

Precast Shop Drawings

Pipe Pile Procurement

Rebar Fabrication

Precast Fabrication

02-Sep-25, 120-Initial.2  Construction

Place PCMS Boards for Advanced Notification

Install Temp Traffic Signs for Detour (turned Away From Traffic)

Close Peoria Road to Traffic at Project Site

Mobilize to Site

Install Temp Erosion Control Devices

Clear & Grub Site

Remove Exising Strucutres and Obstructions

Install Bridge Removal Containment

Remove Exising Bridge Structure

Structure Ex for New Abutment (No Ex Below OHW)

Drive New Abutment Pile Bent 1

Drive New Abutment Pile Bent 2

Form & Pour Bent 1 Pile Cap

Form & Pour Bent 2 Pile Cap

Strip and Finish Bent 1 1' Below Finish Grade Prior to Backfill

Backfill Bent 1 to Cap Height

Strip and Finish Bent 2 1' Below Finish Grade Prior to Backfill

Backfill Bent 2 to Cap Height
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A1390 Set up Crane to Place Slabs 1 0 17-Jun-25 17-Jun-25 1 0

A1400 Place New 26" Precast Slabs and Grout 3 0 18-Jun-25 20-Jun-25 3 0

A1410 Form and Pour Wingwalls, Backwalls, & Torsion Blocks 8 0 23-Jun-25 02-Jul-25 8 0

A1440 Build New Roadways Approaches 10 0 23-Jun-25 07-Jul-25 10 58

A1590 Install Temp Water Management Facility 1 0 01-Jul-25 01-Jul-25 1 52

A1460 Complete Strucutre Ex (Below OHW) 2 0 02-Jul-25 03-Jul-25 2 52

A1420 Backfill and Grade End Panels 3 0 03-Jul-25 08-Jul-25 3 0

A1600 Remove Temp Water Management Facility 1 0 07-Jul-25 07-Jul-25 1 52

A1430 Form and Poure End Panels 5 0 09-Jul-25 15-Jul-25 5 0

A1450 Finish Grade Base Rock 3 0 16-Jul-25 18-Jul-25 3 52

A1470 Form and Pour New Concrete Type "F" Rail 10 0 16-Jul-25 29-Jul-25 10 0

A1500 Construct Filter Strips 2 0 21-Jul-25 22-Jul-25 2 52

A1480 Pave New Roadway Section and Bridge 1 0 30-Jul-25 30-Jul-25 1 0

A1490 Place Waterproof Membrane 1 0 30-Jul-25 30-Jul-25 1 0

A1510 Install Guardrail 4 0 31-Jul-25 04-Aug-25 4 0

A1530 Finish Grade Shoulder Rock 2 0 05-Aug-25 06-Aug-25 2 0

A1520 Install Permanent Landscape Features 2 0 07-Aug-25 08-Aug-25 2 37

A1540 Stripe New Road Section and Bridge 1 0 07-Aug-25 07-Aug-25 1 0

A1550 Install New Permanent Signs 1 0 08-Aug-25 08-Aug-25 1 0

A1560 Install New Multiple Mailbox Supports 1 0 08-Aug-25 08-Aug-25 1 0

A1570 Final Cleanup & De-mobilization 2 0 09-Aug-25 11-Aug-25 2 0

A1580 Remove Detour Signing and Open Peoria Road to Traffic 1 0 12-Aug-25 12-Aug-25 1 0

A1620 Complete Permanent Seeding 1 0 02-Sep-25 02-Sep-25 1 19

Apr May Jun Jul Aug Sep Oct

Qtr 2, 2025 Qtr 3, 2025 Qtr 4, 2025

Set up Crane to Place Slabs

Place New 26" Precast Slabs and Grout

Form and Pour Wingwalls, Backwalls, & Torsion Blocks

Build New Roadways Approaches

Install Temp Water Management Facility

Complete Strucutre Ex (Below OHW)

Backfill and Grade End Panels

Remove Temp Water Management Facility

Form and Poure End Panels

Finish Grade Base Rock

Form and Pour New Concrete Type "F" Rail

Construct Filter Strips

Pave New Roadway Section and Bridge

Place Waterproof Membrane

Install Guardrail

Finish Grade Shoulder Rock

Install Permanent Landscape Features

Stripe New Road Section and Bridge

Install New Permanent Signs

Install New Multiple Mailbox Supports

Final Cleanup & De-mobilization

Remove Detour Signing and Open Peoria Road to Traffic

Complete Permanent Seeding
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