

Operations & Maintenance Projects 2024

Road Name	Rd/Br No.	Dates	Type of Work	Maintenance District		
Porter Street	0778	Dates TBD	Public Nuisance Abatement	Sweet Home		
5800 Porter St.	Removed accumulated garbage. Demolished existing structures: March 18-21 Burnt structural debris and remaining garbage to be removed at a later date, TBD.					
Seven Mile Lane	0011	July 8 - 12	Intersection Widening	Albany		
Selmet Intersection	Widening intersection at Fry Rd. and Selmet Lane to accommodate a center turn lane in Seven Mile Ln. Paving work is scheduled July 8 - 12.					
Seven Mile Lane	0011	July 11th	Ride Quality Overlay	Halsey		
Ridge to Boston Mill	Contracted work to pave a 2-inch asphalt concrete overlay through a section of this portion of the road, approximately 1,000 feet in length. This work is being performed to improve the ride quality of the road and bolster the structural strength of the road.					
Lacomb Dr.	0020-L	July 16th	Ride Quality Overlay	Scio		
	Contracted work to pave a 2-inch asphalt concrete overlay through a section of this portion of the road, approximately 1,000 feet in length. This work is being performed to improve the ride quality of the road and bolster the structural strength of the road.					
McFarland Rd.	0112-0041	July 08 - July 19	Bridge Repair Work	Albany		
	Replace 2 timber caps. This work will require 24-hour closure of the road at the location of the bridge for the duration of this repair. Completion of this project is expected to allow removal of the vehicle weight restrictions on this bridge.					
Crook Dr.	0219-0158	July 29 - Aug. 08	Bridge Repair Work	Halsey		
	Replace one timber cap. This work will require 24-hour closure of the road at the location of the bridge for the duration of this repair. Completion of this project is expected to allow removal of the vehicle weight restrictions on this bridge.					
See Other		July 29 - Aug. 22	Chip Seal Road Work	Sweet Home		
Schedule				Scio		

Page 1 of 2 Revised 6/26/2024



Operations & Maintenance Projects 2024

Peoria Rd.	0002-1286	Aug. 26 - Sept. 06	Bridge Repair Work	Halsey		
	Replace one timber cap; install additional piles. 24-hour ROAD CLOSURE from August 27 through August 29. Completion of this project is expected to allow removal of the vehicle weight restrictions.					
Providence School Rd.	0667-0017	Sept. 11 - Sept. 20	Bridge Repair Work	Scio		
	Replace 2 timber caps. This work will require 24-hour closure of the road at the location of the bridge for the duration of this repair. Completion of this project is expected to allow removal of the vehicle weight restrictions on this bridge.					
	_		·			
Cartney Dr.	_		·			
Cartney Dr.	0224-0069 Replace 2 tim of the bridge	Sept. 30 - Oct. 25 ber caps. This work will for the duration of this	estrictions on this bridge. Bridge Repair Work	Halsey of the road at the location project is expected to		
Cartney Dr. Sturtevant Rd.	0224-0069 Replace 2 tim of the bridge	Sept. 30 - Oct. 25 ber caps. This work will for the duration of this	Bridge Repair Work require 24-hour closure of repair. Completion of this	Halsey of the road at the location project is expected to		
	0224-0069 Replace 2 tim of the bridge allow remova 3722 Widen the ex	Sept. 30 - Oct. 25 ber caps. This work will for the duration of this I of the vehicle weight I September 2024 isting gravel road to a nal 3/4" minus gravel, ap	Bridge Repair Work require 24-hour closure of repair. Completion of this restrictions on this bridge.	Halsey of the road at the location project is expected to Sweet Home Augment the road base		
	0224-0069 Replace 2 time of the bridge allow removae a street a s	Sept. 30 - Oct. 25 ber caps. This work will for the duration of this I of the vehicle weight I September 2024 isting gravel road to a nal 3/4" minus gravel, ap	Bridge Repair Work require 24-hour closure of repair. Completion of this restrictions on this bridge. Chip Seal Surface Chinimum width of 20 feet.	Halsey of the road at the location project is expected to Sweet Home Augment the road base		

Page 2 of 2 Revised 6/26/2024